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High-Profile Information Technology Project Status Report 

Department: Employee Trust Funds 

Project Name: Transformation, Integration, Modernization (TIM) – Data Integrity (DI) 

Business Sponsor: Robert Conlin 

Date of Report: 1/15/16 Reporting for Quarter: 10/1/2015 

Project Start Date: Jan., 2013 Planned Implementation Date: 2018 

Estimated Project Cost: $2.8M Amount Provided Through Master Lease: Most 
 

Project Description – Enter a brief description of the project, including the business case for it and its major 
deliverables. 

ETF is replacing all of its legacy, custom-built line-of-business computer applications with a single, highly-integrated 

system from Vitech Systems Group.  In preparation for this new system installation, ETF is profiling and cleansing all 

the historical data from the legacy computer systems prior to converting into the new system. 

 

ETF has engaged ICON technologies, a leading data company focused on public pension systems, to assist with this 

project 

 

Project Funding – Please describe all sources of funding for the project, which should add up to the estimated project 
cost cited above. 

The Project funding has been made available through Department's SEG funds with funding advanced through Master 

Lease.  ETF and ICON have updated the contract to cover services for data cleansing, bringing the estimated project 

cost up to $2.8M 

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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Schedule Status    

All data profiling and cleansing for BAS Rollout 1 is complete. Rollout 1 went live on November 9, 

2015. DI efforts for Rollout 2, which is now scheduled for January 1, 2018, are on track and there are 

no issues. 

   

Budget Status    

The contract with ICON for profiling and cleansing is a fixed cost project. The contact for conversion is 

on a time and materials basis.  The ETF TIM Steering Team (TST) is in discussions with ICON 

regarding the adjusted schedule for Rollout 2 and what the implications to the project costs will be.  
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Summarize Any Completed Major Tasks or Project Phases: 

Profiling, cleansing, and conversion work on member and employer demographic information, and on ETF's 18M 

document images is completed. Profiling and DQCP's (data quality check points) for all data levels are complete, but in 

maintenance mode as the project continues. Demographic, imaging and workflow data is in the new BAS system for 

Rollout 1, which went live on November 9, 2015. 

 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

The delay of Rollout 1, and the requirement and complexity of bridging/interfacing to legacy systems has shifted the 

Rollout 2 go-live to January 1, 2018. This shift in schedule will impact the overall project cost, but we still remain 

under budget at this time. 

 

Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 

      

 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 
the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 



Project Status Category Guidelines 

Red – Project is over budget by 25% or more. 
 


